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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  STRYKER FAMILY OF VEHICLES

1.  Modification GJ to Delivery Order 0012 under Requirements Contract DAAE07-00-D-M051 is a bilateral agreement.

2.  Pursuant to Section C.5.8.1 contained in Delivery Order 0001 to the Requirements Contract, the Government hereby requires the

Contractor to continue to perform the necessary engineering effort as specified in Work Directive 0012-233 - Revision 1 entitled,

"Breech Cap Removable Firing Pin" on a Cost Plus Fixed Fee basis.

3.  The Level of Effort (LOE) manhours and funding for this effort are outlined below:

                   MODIFICATION DP      THIS MODIFICATION GJ         NEW TOTALS

Labor Hours          904 manhours          100 manhours            1,004 manhours

Labor Dollars       $  90,400.00           $  11,200.00           $   101,600.00

Material Dollars    $ 279,813.00           $ 149,133.00           $   428,946.00

ODC Costs           $       0.00           $       0.00           $         0.00

Travel              $  20,000.00           $       0.00           $    20,000.00

TOTALS              $ 390,213.00           $ 160,333.00           $   550,546.00

4.  The Contractor shall submit a cost report of the manhours and dollars expended under this work directive in accordance with Contract

Data Requirements List (CDRL) A062 entitled, "Level of Effort Cost Data Report".  The cost report shall include monthly status of

manhours and funds expended in Contractor format.  The Contractor shall report costs associated with this work directive as segregable

and separate entries on the CDRL A062 submission.

5.  As a result of this modification:

    (a)  the completion date is extended from 28 Feb 2007 to 31 January 2008

    (b)  the manhours and dollars (Cost Plus Fixed Fee) funded under CLIN 9008AA are increased as follows:

                             MANHOURS        TOTAL ESTIMATED COST          FIXED FEE       TOTAL ESTIMATED AMOUNT

Total to Date                26,058            $  2,448,689.00           $    214,044.00      $  2,662,733.00

This Modification GJ            100            $     10,300.00           $        900.00      $     11,200.00

Total Labor                  26,158            $  2,458,989.00           $    214,944.00      $  2,673,933.00

    (c)  the total material dollars (Cost Plus Fixed Fee) funded under CLIN 9008AC are increased as follows:

                                             TOTAL ESTIMATED COST          FIXED FEE       TOTAL ESTIMATED AMOUNT

Total to Date                                  $    908,990.00           $    222,223.00      $    988,527.00

This Modification GJ                           $    137,134.00           $     11,999.00      $    149,133.00

Total Labor                                    $  1,046,124.00           $     91,536.00      $  1,137,660.00

    (d)  the total amount funded for Delivery Order 0012 has been decreased by $ 160,333.00.

6.  Except as specifically stated above, all other terms and conditions of this contract remain in full force and effect.
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                                               *** END OF NARRATIVE A0262 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9008          SECURITY CLASS: Unclassified

9008AA        SERVICES LINE ITEM                                        26158        HR                    $      2,673,933.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: FY06 LABOR W/FEE WD 0012

              PRON: X16GX119X1    PRON AMD: 20    ACRN: AZ

              AMS CD: 31107180005

CLIN 9008AA was established by Modification CT

CLIN revised by Modification D6 dated 07 April

2006.

CLIN revised by Modification D7 dated 19 April

2006.

CLIN revised by Modification DC dated 19 May

2006.

CLIN revised by Modification D5 dated 19 May

2006.

CLIN revised by Modification DF dated 22 May

2006.

CLIN revised by Modification DB dated 24 May

2006.

CLIN revised by Modification DL dated 25 May

2006.

CLIN revised by Modification DP dated 05 June

2006.

CLIN revised by Modification DK dated 22 June

2006.

CLIN revised by Modification DW dated 25 July

2006.

CLIN revised by Modification DZ dated 22 Aug

2006.

CLIN revised by Modification E7 dated 30 Aug

2006.

CLIN revised by Modification EB dated 18 Sep

2006.

CLIN revised by Modification EF dated 27 Sep

2006.

CLIN revised by Modification ES dated 19 Dec

2006.

CLIN revised by Modification FR dated 09 May

2007.

CLIN last revised by Modification GH dated 02

Jul 2007.

The funding authorized under this CLIN is for

the efforts specified in the following Work

Directive:

Work Directive DO 0012-201         80 manhours

Work Directive D0 0012-218        251 manhours
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Work Directive DO 0012-221        560 manhours

Work Directive DO 0012-223      1,050 manhours

Work Directive DO 0012-229      8,503 manhours

Work Directive DO 0012-230      1,828 manhours

Work Directive DO 0012-231      7,839 manhours

Work Directive DO 0012-233        904 manhours

Work Directive DO 0012-233(R1)    100 manhours*

Work Directive DO 0012-234        500 manhours

Work Directive DO 0012-237        732 manhours

Work Directive DO 0012-239      1,056 manhours

Work Directive DO 0012-239(R1) (1,016 manhours)

Work Directive DO 0012-247        479 manhours

Work Directive DO 0012-249        138 manhours

Work Directive DO 0012-252        368 manhours

Work Directive DO 0012-252(R2) (  120 manhours)

Work Directive DO 0012-256      3,397 manhours

Work Directive DO 0012-256(R1) (  491 manhours)

*Added by Modification GJ

Level of Effort              26,158 manhours

Estimated Cost:               $ 2,458,989.00

Fixed Fee:                    $   214,944.00

Estimated Amount:             $ 2,673,933.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001             26,158         31-JAN-2008

                            $     2,673,933.00

9008AC        SERVICES LINE ITEM                                                                           $      1,137,660.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: FY06 MTL.TVL.ODC W/FEE 12

              PRON: X16GX120X1    PRON AMD: 13    ACRN: AZ

              AMS CD: 31107180005

CLIN 9008AC was established by Modification CT

CLIN revised by Modification CG dated 17 March

2006.

CLIN revised by Modification D6 dated 07 April

2006.

CLIN revised by Modification D7 dated 19 April
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2006.

CLIN revised by Modification DC dated 19 May

2006.

CLIN revised by Modification D5 dated 19 May

2006.

CLIN revised by Modification DB dated 24 May

2006.

CLIN revised by Modification DL dated 25 May

2006.

CLIN revised by Modification DZ dated 22 Aug

2006.

CLIN revised by Modification EF dated 27 Sep

2006.

CLIN last revised by Modification ES dated 19

December 2006.

The funding authorized under this CLIN is for

the material costs, travel costs, and Other

Direct Costs (ODCs) (with-fee) associated with

the following Work Directive:

Work Directive DO 0012-201

Work Directive DO 0012-221

Work Directive DO 0012-223

Work Directive DO 0012-224

Work Directive DO 0012-229

Work Directive DO 0012-230

Work Directive DO 0012-231

Work Directive DO 0012-233

Work Directive DO 0012-233(R1)*

Work Directive DO 0012-247

Work Directive DO 0012-256

Work Directive DO 0012-256(R1)

*Added by Modification GJ

Estimated Cost:                $  1,046,124.00

Fixed Fee:                     $     91,536.00

Estimated Amount:              $  1,137,660.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JAN-2008

                            $     1,137,660.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9008AA  X16GX119X1             AZ       1        $       2,662,733.00  $          11,200.00            $       2,673,933.00

        31107180005                   6GXP15

        A16P30052RX1

9008AC  X16GX120X1             AZ       1        $         988,527.00  $         149,133.00            $       1,137,660.00

        31107180005                   6GXP15

        A16P30052RX1

                                                                           _________________

                                                         NET CHANGE    $         160,333.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AZ        21   62033000065R5R07P31107125FB  S20113                W56HZV           $         160,333.00                                                                                                          __________________

                                                                                          NET CHANGE    $         160,333.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      40,092,528.00              $         160,333.00              $      40,252,861.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AZ       21  060820330000     S20113  65R5R073110718000525FB              6GXP15S20113  W56HZV
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